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Date: Fnday, May 11, 2007 . . sDMS DociD. som\!\\!)\\!\lm
.. From: Domlmc Ventura
Silbject:. o
. Continuation of work -
- Elkton Farm Firehole
183 Zeitler Rd., Elkton, MD
Latitude:39.6292184 '
Longltude -75 8681150
" POLREP No.: . 39 ¢ site#: A3DHRV
’.Reportmg Period: . D.O.# : , -
‘Start Date: - ' 1/31/2006 = Response Authorlty . CERCLA
‘Mob Date: . 1/31/2006 - Response Type: = = - Timie-Critical
'Demob Date: o NPLStatus: = © = NonNPL .
Completion Date: Co Incident Category Removal Action
‘CERCLISID # =~ ; Contract # - ‘ I
RCRIS ID #: ) -
. Site Description
Work Mission Statement'

Safely and efﬁcwntly mvestlgate and remove Mumtlons and Explosives of Concern (MEC);"
_ Matenals Potentially Possessing an Explosive Hazard (MPPEH) Munitions Debris (MD) and
éxplosively contaminated soil(TNT) from the Elkton Farms Flrehole Slte as deﬁned in EPA'
o geophys1cal study po : :

'Current Actlvntles » ‘ : '

Removal Action Activities continue durmg the week of 5/7/07 through 5/ 11/07. Local weather has
not been a factor during the week's activities. ERRS and their sub UXO contractor;, USA
Envnronmental Inc, continued/completed Grid clearance activities in Grids C4c, K4d, C3d, I4¢c, and
C3a USA continues to utlhze a two team approach to Phase 1 act1v1t1es as per Work Plan

A QC mspectlon was done on 5/ 8/07 to assess Grid Cac. EPA performed aQA mspectlon on Grid

Céc to ensure that the Grid has been cleared as per the FOSCs dlscretlon The grid was deemed
‘passed” on 5/8/07 - ey B

A QC mspectlon was completed on C3d on 5/ 10/07 EPA performed a QA mspectlon on Grid

‘C3d on. 5/ 10/07 ‘The grid was deemed ‘passed’ on 5/ 10/07 as per the FOSCs discretion.

| Team #2 completed a 5.5 day sweep of Gnd K4d on 5/9/07 In the southem portion of the Grid, an
area vmth a hlgh concentration of anomahes was 1dent1ﬁed Con51derable excavation was ‘
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-~ conducted and no significant anomahes were uncovered It appears that soils contarnmg

conductive or magnetic components were present in the Grid (‘Mineralized Ground’) EPA
performed a QA of the Grid on' 5/ 11/07 and passed the gnd ,

Team #1 completed sweep of C3b on 5/11/07 and QC commenced on the Gnd at 1530.
Daily morning Safety Meetings and Tailgate Meetings continue with site personnel as per the WP.
Da11y activities mclude clearmg of metal anomahes within 1.5ft bgs R :

: 'Both teams w1ll contmue/begm mag and d1g activities in Gr1ds I4c and B3b, as per the FOSCs \
~ direction. EPA conducted its weekly operatlons meeting in the late afternoon of 5/ 10/07 with GES’
) USA RMC and TINUS to discuss productivity, QA/QC and health and safety

" The followmg items have been recovered from 5/7/07 through 5/ 11/07:

MEC Items = 125

No. of Digs = 3217 :

MD in Ibs. = 50.85 o -

Lbs. of Scrap= 50.6 o o ’ -

Lbs. of Hot Rocks = 101 ‘ N h , : -

Two SOPs were finalized by EPA/ START/GES
a. QA final clearance SOP - '
b. Mmerahzed Ground assessment and clearance

( Planned Removal Actions

- l4c sweeping activities will continue by Team #2. Team #1 will begin sweep of B3bon
-5/ 14/07. GES will began ¢ prep activities for its pilot testmg of the Phase II Soil Washlng plan GES
w111 prepare for nnplementauon of the "mmerahzed groun " SOP.
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